INTERAGENCY ACTION LIST

Status: 26 June 2001

Annette | sland Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Beyette 05/01/01 T Prepare and distribute the FAA 2000 Sl Report 6/26/01 Distribution dateis July 13.
2 | FAA Beyette 06/26/01 Develop schedule for bi-weekly teleconference. 6/26/01
3 | FAA Swearingen 7/13/9 T Respond to 03 January letter regarding tower 6/26/01 Ongoing. Likely to be removed in Summer 2002
rehabilitation. MIC would like to keep the tower under certain
conditions. FAA has offered contract for
demoalition. MIC isreviewing the letter
requesting if they wish to demo thistower along
with other structures.
4 [ MIC Benson 10/26/99 T Provide site closure template to MOU after the 06/26/01 | Ongoing.
ERAC has approved. ERAC had ameeting. Mary isnot sure if
approval was received.
5 | MIC Benson 11/28/00 T Provide a copy of the GTE PCB report to FAA. 06/26/01 | Ongoing.
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M eeting Date Date
6 | MIC/ Benson 05/01/01 T Review and provide comments on the draft 06/26/01 | Ridolfi isreviewing.

Ridolfi USAED 2000 RA/RI Report. Ed will check to see where they are on the
review and see when they can submit
comments.

7 | MOU All 2/20/01 T Provide comments to Beyette on QAPP. 07/31/01 06/26/01 | Ridolfi isreviewing the QAPP. Commentswill
be provided in two months. USAED still needs
Thisisaliving document. to comment.
FAA is collecting surveying data and may
provide suggested changes for the document.
8 | USAED Johnston 11/28/00 T L ocate the Asbestos Removal report written by 06/26/01 | Ongoing. Robert will deliver to the FAA.
the MIC in 1998 and distribute to the FAA.
9 | USAED/ Hanneman 4/3/00 T Discuss proposed Annette Island Soil 12/31/01 06/26/01 | Ongoing.
Management Action Plan. Thisis pre-planning Location of stockpile for soil isaquestion.
for acoordinated effort in the future. Benson has been looking at three revetments
where drums are currently being removed. Off
Runway A (middle revetment, possibly Site #64
down from the sandpit). Thisisbeing
addressed for 2000 work with MIC. FAA hasa
land spreading manual. Gysler will providea
copy to othersif the format permits distribution.
Thisisneeded for Clean Sweep.
ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meseting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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